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Project SummaryProject Summary

Applicant: Florida Keys Aqueduct Authority

Use Type: Public Water Supply

Allocation: Annual: 8,751 MGY (23.97 MGD)               
Max. month: 809 MG (26.9 MGD)

Water Sources: Biscayne and Floridan Aquifers
Permit Duration: 20 years
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Project SummaryProject Summary

Population: 115,200 (2005)
159,790 (2026)

Treatment Types: Lime softening(Biscayne)
Reverse Osmosis (Floridan)

Per Capita: 150 gpcd treated
Reclaimed Water: 0.63 MGD
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Additional Background InformationAdditional Background Information

Existing permit required construction of an Aquifer 
Storage & Recovery (ASR) well, to be later converted 
to a Reverse Osmosis (RO) well
Delays in obtaining DEP permit for ASR well 
construction resulted in the District and FKAA 
entering into a consent agreement in 2003
Consent agreement was amended in 2006 to address 
further delays in DEP permitting process
Consent agreement amended again in 2007 to 
eliminate requirement for ASR and go straight to 
blending and reverse osmosis
Production well complete and Floridan water 
blending has started

Existing permit required construction of an Aquifer 
Storage & Recovery (ASR) well, to be later converted 
to a Reverse Osmosis (RO) well
Delays in obtaining DEP permit for ASR well 
construction resulted in the District and FKAA 
entering into a consent agreement in 2003
Consent agreement was amended in 2006 to address 
further delays in DEP permitting process
Consent agreement amended again in 2007 to 
eliminate requirement for ASR and go straight to 
blending and reverse osmosis
Production well complete and Floridan water 
blending has started



S  O  U  T  H     F  L  O  R  I  D  A    W  A  T  E  R    M  A  N  A  G  E  M  E  N  T    D  I  S  T  R  I  C  T

Summary of the Requested Permit 
Modifications

Summary of the Requested Permit 
Modifications

Additional Source:  Floridan Aquifer Well
Initial use as blending
Reverse Osmosis Plant Completed in 2010

MFL/CERP/Regional Water Availability Consistency
Biscayne Aquifer limited to 17 MGD during dry 
season
(MFL Criteria)

Biscayne Aquifer limited to 17.79 MGD during wet 
season
(Regional Water Availability Criteria)
AWS (Floridan Aquifer) to provide up to 6 MGD 
treated water

Schedules and deadlines in Consent Agreement 
incorporated into permit requirements
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Special Limiting ConditionsSpecial Limiting ConditionsSpecial Limiting Conditions
Reverse osmosis treatment plant constructed by 
December 31, 2009
Reverse osmosis plant operation tied to DEP permits
Five year compliance reporting
Special Event Peaking Factor may be issued by District 
to allow a temporary allocation up to 26.6 MGD
Reuse Plan required under permit
Salinity Monitoring Network
If it is determined the permit is inconsistent with 
recovery plan for Everglades, permit subject to 
modification
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Staff RecommendationStaff Recommendation

Approve the renewal and 
modification of Water Use Permit 13-
00005-W (Application No. 050329-
23), for the Florida Keys Aqueduct 
Authority for a 20 year duration 
subject to 35 limiting conditions

Approve the renewal and 
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Authority for a 20 year duration 
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